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Task Name:   Beam Commissioning Date: 4 June 2004 
 
Responsible Person(s) (overall lead, lead at other labs): E. Harms, A. Drees, M. Furman 
 
Budget (specified for each lab):  $20K 
 
Statement of work for FY05 (include description of year’s “deliverable” and, if 
appropriate one or a few intermediate milestones):   

Work for this year will be two-fold: 
   • begin a U.S presence during LHC-related commissioning activities, 
specifically for TI-8 line commissioning and collimation tests in early FY2005 
   • continuing discussions with CERN and LARP collaborators on the 
involvement of U.S. Accelerator Scientists in the beam commissioning of the 
LHC.  
     The expected outcome of these discussions is a determination of specific tasks 
that can be carried out by the US contingent and the identification of tasks, 
candidate visitors and a schedule of their presence for LHC commissioning. Areas 
of interest by the U.S. include beam physics, collimation, and electron cloud 
issues.  
 

 FY05 0.1 FTE (FNAL) 
 
 
Statement of expected follow-on work in subsequent years (include “ultimate” goal 
and time scale for this sub-program, as well as plans for specific work and rough budget 
need for next 2 years):   

The aim of this effort is to provide a US presence in beam commissioning of the 
LHC that provides mutual benefit to both LHC operation and to the US effort in 
accelerator physics. This work will proceed at an increasing level until peaking during 
LHC commissioning which is expected to begin in 2007. During commissioning, the 
stated goal is to have one U.S. physicist present on every LHC commissioning shift. 

 
 FY06 0.3 FTE (FNAL), 0.3 FTE (BNL) 
 


